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MEMORANDUM 
 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  October 16, 2014 
 

Re:  CMAQ Project Change Requests for consideration on October 23rd 
 

Six projects have submitted scope and/or cost change requests for committee consideration and 

three administrative modifications were completed.  The sponsors’ requests are attached.   

 

2015 2016 2017 2018 

Current Program* $158,471,918 $69,208,806 $76,286,316 $36,166,750 

Unprogrammed Balance** $11,751,333 $36,204,532 $29,127,022 $69,246,588 

02-14-0002 $32,000    

06-12-0004 $200,000       

05-14-0001 $60,000 $464,000     

Sum of requested changes $292,000  $464,000  $0  $0  

Revised Program $158,763,918 $69,672,806 $76,286,316 $36,166,750 

Rev. Unprogrammed Balance $11,459,333 $35,740,532 $29,127,022 $69,246,588 

* Source:  CMAQ Programming Summary and Obligation Goals table.  Includes Administrative 

Modifications.  Does not include re-programming of FFY14 line items that were not authorized.  The 

disposition of those line items will be determined following completion of October Status updates. 

**Assumes carryover of unexpended FFY14 funds. 

 

For Committee Consideration: 

DuPage County DOT – Fabyan Pkwy/Washington St at Roosevelt Rd (TIP ID 08-12-0006)  

This project was originally approved for $525,000 federal CMAQ ($750,000 total) for phase 2 

engineering in FFY 2013, $200,000 federal CMAQ ($250,000 total) for ROW in FFY 2014, and 

$5,600,000 federal CMAQ ($8,000,000 total) for construction/CE in FFY 2014 for a project total of 

$6,325,000 federal CMAQ ($9,000,000 total).  This project has been granted several cost increases 

totaling $3,432,000 federal CMAQ ($4,290,000 total), resulting in a current programmed amount 

of $549,000 federal CMAQ ($686,000) for phase 2 engineering (authorized in FFY 2013), $960,000 

federal CMAQ ($1,200,000 total) for ROW (authorized in FFY 2014), and $8,248,000 federal 
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CMAQ ($10,310,000 total) for construction/CE in FFY 2014 for a project total of $9,757,000 

federal CMAQ ($12,657,000 total).   

The sponsor is now requesting a cost increase for ROW in the amount of $177,000 federal 

CMAQ ($221,000 total).    The cost of this project has increased as a result of increased land 

acquisition cost.  If the request is approved, the total programmed amount would increase to 

$9,934,000 federal CMAQ ($12,878,000 total).  Construction is targeting the November 7, 2014 

state letting, pending ROW certification and authorization of federal funds.   

A re-ranking was completed with the project ranking changing from 68th to 72nd among all 2012-

2016 Intersection Improvement proposals.  The ranking among funded projects changed from 

33rd to 34th. 

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the requested cost increase of $177,000 federal CMAQ ($221,000 total) for ROW for a project 

total of $9,934,000 federal CMAQ ($12,878,000 total) for DuPage County – Fabyan 

Pkwy/Washington St at Roosevelt Rd (TIP ID 08-12-0006). 

 

 

Village of Skokie – Main Street Bike Lanes (TIP ID 02-14-0002) 

This project was originally approved for $0 federal ($5,000 total) for phase 1 engineering,  

$32,000 federal CMAQ ($40,000 total) for phase 2 engineering in FFY 2014 and $424,000 federal 

CMAQ ($530,000 total) for construction in FFY 2015 for a project total of $456,000 federal CMAQ 

($575,000 total).   

 

The sponsor is requesting to transfer $32,000 federal CMAQ ($40,000 total) from phase 2 engineering 

in FFY 2014 to Construction in FFY 2015.  Phase 2 engineering will be paid for with local funds.  

Construction costs have increased related to spot locations of patching/resurfacing to correct 

deteriorating pavement (pot holes, longitudinal cracks, etc.).  If the request is approved, the federal 

CMAQ portion would remain unchanged at $456,000 while the total project cost would increase 

by $40,000 to $615,000.   

 

A re-ranking was completed with the project ranking unchanged at 7th among all 2014-2018 

Bicycle Facility proposals.  The ranking among funded projects remained 5th. 

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the request to transfer $32,000 federal CMAQ ($40,000 total) from phase 2 engineering to 

Construction for a project total of $456,000 federal CMAQ ($615,000 total) for Village of Skokie – 

Main Street Bike Lanes (TIP ID 02-14-0002). 

 

 

IDOT - Pulaski Rd at 115th St (TIP ID 06-12-0004) 

This project was originally approved for $160,000 federal CMAQ ($200,000 total) for ROW in FFY 

2014 and $680,000 federal CMAQ ($850,000 total) for construction in FFY 2015 for a project total of 

$840,000 federal CMAQ ($1,050,000 total).   
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The sponsor is requesting a cost increase of $200,000 federal CMAQ ($250,000 total) in FFY 2015 for 

Construction due to the availability of 95% design cost estimates using detailed quantities and 

current bid tab pricing.  If the request is approved, the total programmed amount would increase to 

$1,040,000 federal CMAQ ($1,300,000 total). 

 

A re-ranking was completed with the project ranking changed from 48th to 51st among all 2014-

2018 Intersection Improvement proposals.  The ranking among funded projects changed from 

25th to 26th. 

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the requested cost increase of $200,000 federal CMAQ ($250,000 total) for Construction for a 

project total of $1,040,000 federal CMAQ ($1,300,000 total) for IDOT - Pulaski Rd at 115th St (TIP 

ID 06-12-0004). 

 

 

Metra – Great Lakes Station Parking (TIP ID 18-03-0577) 

This project was programmed for $280,000 federal CMAQ ($350,000 total) in FFY 2003.   

 

The sponsor is requesting a cost increase of $48,000 federal CMAQ ($60,000 total) for construction, 

which is complete; however traffic signal improvements are required in order to open the lot for use.  

If the request is approved, the total programmed amount would increase to $328,000 federal CMAQ 

($410,000 total). 

 

Staff re-evaluated the emissions benefit based on the increased cost with the ranking remaining 

unchanged at 5th among 2003 commuter parking projects. 

 

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the requested cost increase of $48,000 federal CMAQ ($60,000 total) for Construction for a 

project total of $328,000 federal CMAQ ($410,000 total) for Metra – Great Lakes Station Parking 

(TIP ID 18-03-0577). 

 

 

LaGrange – LaGrange Stone Ave Metra Station Area Pedestrian Access Improvements (TIP ID 05-

14-0001) 

This project was approved for $308,101 federal CMAQ (433,110 total) for construction in FFY 2014.  

This project was originally part of a group of projects that comprised RTA’s Regionwide Transit 

Access Improvements project that was funded in the 2014-2018 CMAQ program.   In 2014 the 

Village of LaGrange took over sponsorship of this project from the RTA.   

 

The sponsor is now requesting a scope, schedule and cost change.  The scope change is to construct 

additional bicycle racks on the north side of the station, install a shelter over the existing bicycle rack 

facility on the south side of the station and relocate newspaper boxes located on the south side of the 

station near the existing bicycle rack facility.  In addition to the scope change the sponsor is 

requesting a cost increase of $215,900 federal CMAQ ($269,890 total).  The requested increase 

consists of $60,000 federal CMAQ ($75,000 total) for phase 2 engineering in FFY 2015 and $155,900 

federal CMAQ ($194,900 total) for Construction in FFY 2016.  If the request is approved, the total 

programmed amount would increase to $524,000 federal CMAQ ($703,000 total). 
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A re-ranking of the RTA’s Regionwide Transit Access Improvements project that this project was a 

part of was completed with the project ranking changing from 6th to 7th among all 2014-2018 Transit 

Facility Improvement proposals.   

 

Recommendation to the CMAQ Project Selection Committee:  Staff recommends approval of 

the requested scope and schedule changes and of the cost change in the amount of $215,900 

federal CMAQ ($269,890 total) for a project total of $524,000 federal CMAQ ($703,000 total) for  

LaGrange – LaGrange Stone Ave Metra Station Area Pedestrian Access Improvements (TIP ID 

05-14-0001). 

 

 

Administrative Modifications 
Staff completed the following administrative modifications: 

 

DuPage County DOT – Fabyan Pkwy/Washington St at Roosevelt Rd (TIP ID 08-12-0006)  

The sponsor requested reinstatement of $8,248,000 federal CMAQ funds for construction in FFY14.  

The final PS&E was submitted on August 18, 2014 and the project is on schedule for the November 

7, 2014 state letting.  Staff approved the reinstatement as an administrative modification. 

FPD of Cook County – North Branch Bicycle Trail Extension (East Segment) (TIP ID 01-08-0001)  

The sponsor requested reinstatement of $5,792,000 federal CMAQ funds for construction in FFY15.  

Pre-final plans were submitted to IDOT on August 22, 2014 and the project is on schedule for the 

January 16, 2015 state letting.  Staff approved the reinstatement as an administrative modification. 

Metra – LaFox New Station on UP West Line (TIP ID 18-03-0578) 

The sponsor requested to withdraw $48,000 federal CMAQ ($60,000 total) in unused funds.  The 

project is completed and closed out.  Staff completed the withdrawal as an administrative 

modification. 

 


